

Meeting Minutes

Module:	COMM2020 Team Project
Sprint:	Sprint 1 (CW1)
Dates:	22 January 2026 – 19 February 2026
Meetings:	5
Team:	Matthew, Kate, Osama, Louis, Stan, Hyam, Luqman

Meeting 1 — Kickoff Meeting

Date:	22 January 2026
Time:	2:00pm – 3:00pm
Location:	Forum, Study Room 3
Chair:	Luqman (Scrum Master)
Present:	Matthew, Kate, Osama, Louis, Stan, Hyam, Luqman

Notes

1. Reading through the spec

- Luqman had read through the full project spec before the meeting and summarised the key requirements for the group.
- The project is a website showing AI failure case studies, built in Django.
- We need 20+ case studies, 40+ quiz questions, 5+ failure categories, and a login system with visitor and curator roles.
- Two deadlines — CW1 is the prototype, CW2 is the final version.

2. Splitting up the work

- Luqman (Scrum Master) — read the spec thoroughly, divided up the Django tasks between the four backend developers, and will keep track of progress throughout the sprint.
- Matthew — project lead, GitHub setup, login and security.
- Kate — backend, models and views.
- Osama — Django setup and frontend integration.
- Louis — case studies and documentation.
- Stan — HTML templates and CSS.
- Hyam — development log.

3. GitHub setup

- Matthew set up the repo with the right folder structure for the submission.
- We agreed to commit regularly so markers can see who did what.
- No secret keys or passwords to be committed to GitHub.
- Luqman will check in with each person during the week to make sure everyone is on track.

Action points

Action	Who	By when
Everyone to look over Django basics	All	29 Jan
Louis to start writing functional requirements	Louis	2 Feb
Matthew to finish GitHub folder structure	Matthew	22 Jan
Stan to sketch design ideas for the frontend	Stan	5 Feb
Luqman to set up a task list from the spec for Django developers	Luqman	29 Jan

Meeting 2 — Requirements and Planning

Date:	2 February 2026
Time:	1:00pm – 2:00pm
Location:	Online (Teams)
Chair:	Luqman (Scrum Master)
Present:	Matthew, Kate, Osama, Louis, Stan, Luqman, Hyam

Notes

1. Luqman's task breakdown

- Luqman had gone through the spec in detail and produced a breakdown of all the Django work that needed doing. He divided tasks between the four Django developers: Matthew, Kate, Osama, and Stan.
- Task split agreed: Osama on project setup and routing, Kate on models and views, Matthew on auth and security, Stan on templates.
- Luqman will check in with everyone each week to make sure things are moving.

2. Requirements

- Louis shared a draft requirements doc. We agreed on what we need for CW1: exhibit browsing, exhibit detail page, quizzes, curator tools, and login.
- We wrote a success criteria doc and agreed to aim for WCAG 2.1 AA accessibility.
- Requirements will go on GitHub Issues so we can track them.

3. Case studies

- Louis shared some initial case studies — flood risk, land cover classification, and decision dashboards.
- All case studies must be clearly labelled as made up, no real companies named.
- Five failure categories agreed: Data Quality, Deployment Mismatch, Transparency Failure, Governance Failure, Algorithmic Bias.

4. Tech plan

- Osama will set up Django this week.
- SQLite for development, PostgreSQL for the live site.
- Stan will do HTML templates with a dark theme.

Action points

Action	Who	By when
Louis to commit requirements and success criteria to GitHub	Louis	3 Feb
Osama to set up Django project	Osama	10 Feb
Stan to produce HTML templates and CSS	Stan	9 Feb
Kate to start curator upload feature	Kate	11 Feb
Luqman to check in with all Django devs mid-week	Luqman	5 Feb

Meeting 3 — Technical Check-in

Date:	10 February 2026
Time:	11:00am – 12:00pm
Location:	Online (Teams)
Chair:	Luqman (Scrum Master)
Present:	Matthew, Kate, Osama, Louis, Hyam, Luqman

Notes

1. Progress update from each developer

- Luqman went round the group and asked each person to give a quick update on what they'd done.
- Osama: Django is set up. The main, category, and login pages are linked. README has local run instructions.
- Stan (absent): had already pushed dark mode templates — everyone liked them.
- Hyam: dev log started.
- Kate: curator upload feature started.
- Luqman flagged that the .venv folder had been accidentally committed and asked Kate to sort it.

2. Data model

- Luqman had checked the spec and confirmed what models we need: Exhibit, Artefact, FailureCategory, Quiz, QuizQuestion, QuizAttempt, UserProfile.
- Osama doing the Artefact model, Kate doing everything else.
- We also spotted an error in the name; we intended "Exhibit" instead of "Artefact." Osama will take care of it.

3. Security

- Agreed to use a .env file for the secret key. Kate will add a .env.example.
- Matthew will do role-based access control using Django's built-in auth.

Action points

Action	Who	By when
Kate to add .env.example and fix .gitignore	Kate	12 Feb
Kate to remove .venv from repo	Kate	12 Feb
Osama to finish Artefact model	Osama	15 Feb
Matthew to implement login and RBAC	Matthew	17 Feb
Luqman to check everyone is on track mid-week	Luqman	12 Feb

Meeting 4 — Integration and Sprint Push

Date:	16 February 2026
Time:	3:00pm – 4:30pm
Location:	Online (Teams)
Chair:	Luqman (Scrum Master)
Present:	Matthew, Kate, Osama, Louis, Luqman, Hyam

Notes

1. Sprint progress review

- Luqman had been checking in with each developer during the week and gave a summary of where everything stood.
- Good progress on models, auth, and frontend. Main risk is the dataset — we're not at 20+ exhibits yet.
- Luqman said that the CW1 checklist has a lot of missing documents and that the team needs to divide them up today.

2. Branch merges and file tidy

- Kate moved files from /django code to /museum to tidy up the structure.
- We resolved merge conflicts in the Curator-Security-Model-MERGE branch.
- Louis added branch notes to the README.

3. Auth and security plan

- Matthew doing auth, RBAC, quiz gamification, and the delete-data feature tomorrow.
- Osama handling login/logout fixes and the superuser admin button.
- Non-curators need to be blocked from curator pages — Osama adding the redirect.

4. Data and quizzes

- Kate connecting quiz to exhibits and setting up seed data.
- Still short on exhibits and quiz questions — Louis writing more content.
- Kate adding a setupdemousers command so markers can log in easily.

5. CW1 checklist

- Luqman ran through the full submission checklist against the spec.
- Still missing: risk register, meeting minutes, deployment guide, GitHub release tag, submission.txt, ethics doc, report, slides.
- Tasks divided between team members. Luqman will follow up with everyone to make sure they get done.

Action points

Action	Who	By when
Matthew to do auth, RBAC, gamification, delete-data, seed fixtures	Matthew	17 Feb
Kate to do quiz integration and setupdemousers	Kate	17 Feb
Osama to fix login/logout and add curator redirect	Osama	18 Feb
Osama to get the site hosted	Osama	19 Feb
Louis to write more case studies	Louis	17 Feb
Everyone to write their report sections	All	19 Feb
Luqman to chase up outstanding docs with each person	Luqman	17 Feb

Meeting 5 — Pre-Submission Meeting

Date:	19 February 2026
--------------	------------------

Time:	10:00am – 11:00am
Location:	Online (Teams)
Chair:	Luqman (Scrum Master)
Present:	Matthew, Kate, Osama, Luqman, Louis, Stan, Hyam

Notes

1. Final progress check

- Luqman went through each item on the submission checklist and confirmed what was done.
- He had been checking in with each person over the past two days to make sure tasks were completed.

2. Hosting

- Osama has been trying to get the site hosted since yesterday. We looked through error logs together and updated the allowed hosts setting.
- Demo data issues are fixed and a new demo user has been added for the marker.
- Removed unnecessary packages from requirements.txt.

3. Final code check

- Kate rewrote a component that wasn't working right.
- Register page, privacy policy, curator dashboard, exhibit delete, and admin button all working.
- Login, logout, and curator redirect all confirmed working.

4. What's still left

- Done: source code, README, .env.example, seed data, auth, quizzes, gamification, register/login/logout.
- Still to do before submission: GitHub release tag, submission.txt, kanban export, meeting minutes, risk register, deployment guide, report, slides.
- Luqman confirmed who is doing each remaining item and set a hard deadline of end of day.

Action points

Action	Who	By when
Osama to confirm hosting and add URL to submission.txt	Osama	19 Feb
Matthew to create GitHub release tag v0.1.0	Matthew	19 Feb
Everyone to finish report sections and submit ZIP	All	19 Feb
Luqman to do final check of submission ZIP before upload	Luqman	19 Feb