

Risk Register

Sprint:	Sprint 1 (CW1)
Date:	19 February 2026
Rating scale:	Low / Medium / High / Critical

1. Technical Risks

Risks to do with the code, tools, and how the system is built.

Risk	Likelihood	Impact	Rating	How we're managing it	Owner
Database migrations breaking after model changes	High	High	Critical	Always test migrations locally before pushing. Re-run if something breaks.	Kate
Secret key or passwords committed to GitHub	Medium	High	High	Everything sensitive is in a .env file which is in .gitignore. Added .env.example so others know what's needed.	Mathew
Site can't be deployed and markers can't access it online	High	High	Critical	Seed data and fixtures included so it can be run locally. README has clear instructions.	Osama
Merge conflicts breaking the code	High	Medium	High	Using feature branches. Luqman keeps an eye on what branches are active.	Luqman / Kate
A library not working with our version of Django	Low	Medium	Low	All packages pinned in requirements.txt and tested in a virtual environment.	Osama
Quiz scoring giving wrong results	Medium	Medium	Medium	Manually tested the quiz flows. Plan to add unit tests in Sprint 2.	Kate
CSS and static files not loading on the live site	Medium	Medium	Medium	WhiteNoise set up for static files. DEBUG turned off in production.	Osama

2. Delivery Risks

Risks that could stop us finishing or submitting the project on time.

Risk	Likelihood	Impact	Rating	How we're managing it	Owner
Not reaching 20+ exhibits before the deadline	High	High	Critical	Stan is writing more case studies. Luqman is tracking the count at each check-in.	Stan / Luqman
Not reaching 40+ quiz questions before the deadline	High	High	Critical	Questions being written alongside exhibits. Luqman tracking progress.	Stan / Luqman
Documentation not finished in time (report, slides, risk register etc.)	High	High	Critical	Luqman went through the full checklist at meeting 4 and gave everyone specific tasks with deadlines.	Luqman / All
GitHub release tag v0.1.0 not created before submission	Medium	High	High	On Mathew's to-do list for 19 Feb.	Mathew
Some team members doing a lot more work than others	Medium	Medium	Medium	Luqman checks in with everyone regularly. GitHub commits show who has done what.	Luqman
A team member becoming unavailable close to the deadline	Medium	High	High	Tasks shared where possible so one person going absent doesn't block everything.	Luqman
Demo slides not ready in time	Medium	High	High	Added to checklist at meeting 4. Assigned before the deadline.	All

3. Operational Risks

Risks to do with running and demonstrating the system to markers.

Risk	Likelihood	Impact	Rating	How we're managing it	Owner
Marker not being able to run the project locally	Medium	High	High	README has step-by-step instructions. setupdemousers command sets up demo accounts automatically.	Osama / Mathew
Demo accounts not being set up for marking	Medium	High	High	setupdemousers command does this automatically. Login details will be in submission.txt.	Kate / Osama
Role-based access failing — visitors getting into curator pages	Low	High	Medium	Redirect protection added to all curator views. Tested manually.	Mathew / Osama
Live site going down during the presentation	Medium	High	High	Can fall back to running locally if the live site has issues.	Osama
Bootstrap CDN being unavailable so the site looks broken	Low	Medium	Low	Known risk. Internet connection will be available during the demo. Could add local fallback in Sprint 2.	Osama